CERES Subsystem Delivery Schedule — September 2009

(Next Science Team Meeting — November 3 — 5, 2009, in Ft. Collins, CO)

Subsystem ngl?lvl:fyry Delivery to Release to Reason for Delivery (ifell{i]\as;;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
CERESIib August 28 September 11 | September 18 | Clouds and ceres-env modifications. magneto-P4,
(SCCR 724) TKS5.2.16 version, also. ami-P6, &
ami-X86

Clouds August 21 September 18 | September 25 | Terra and Aqua Beta2-Edition3. X magneto-P4
(SCCR 719)
Instrument September | September 25 October 2 Delivering CER1.2P1 to test the SSI&T X ami-P6 &
(SCCR 723) 11 environment on ami. ami-X86
ERBE-like September | September 25 October 2 To process everything including all of magneto-P4
(SCCR 696) 11 Edition3 on magneto.
Synoptic SARB September | September 25 October 2 Update PGE 7.2.1P1 to use new names of magneto-P4
(SCCR 721) 11 surface albedo history files produced by

PGE 5.0P2. Port Synoptic SARB to new

directory structure.
TISA September October 2 October 9 Support Terra Edition2E and Aqua X magneto-P4
Averaging 18 Edition2B SRBAVG1-3 and Daily
(SCCR 650) processing. New PGEs: CER10.0P1,

CER10.0P2, & CER10.0P3.
Inversion September October 9 October 16 Terra and Aqua Beta2-Edition3. X magneto-P4
(SCCR 704) 25
Inversion October 9 October 23 October 30 In case Clouds doesn’t make the Edition3 X magneto-P4
(SCCR 722) schedule. (This delivery might not be

needed since the code might only be run at
the SCF.)
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TISA Gridding October 16 October 30 November 6 | Edition2 & Beta2-Edition3 ISCCP-D2like- magneto-P4
Day/Nit. (PGE 9.0P1) (This delivery
might not be needed.)
TISA Gridding October 16 October 30 November 6 Betal—Edition2 delivery of new PGE X magneto-P4
CERO9.0P2 for new ISCCP-D2like-Merge
(?) product. [All ISCCP-D2like HDF
products will have the same format.]
CERESIib October 23 November 6 | November 13 | Instrument updates — C version of magneto-P4
metadata. & ami-P6
Instrument October 23 | November 6 | November 13 | Build that runs full Terra/Aqua Baselinel - X magneto-P4
QC and Edition1-CV. PGE 1.1P8 (C++). & ami-P6
TISA Gridding October 23 November 6 | November 13 | SFC Terra and Aqua Beta2-Edition3. magneto-P4
Regrid MOA November Edition3 delivery. magneto-P4
& ami-P6
TISA November 6 | November 20 | November 27 | SRBAVG-nonGEO Beta2-Edition3. New X magneto-P4
Averaging PGE for the subsetter code.
Instrument Fall Updates to PGE CER1.1P7 (Ada) for NPP. warlock
(SCCR 715)
Instrument Fall NPP delivery of all Ada PGEs except ami-X86
(SCCR 716) CER1.1P7 to X86 platform. May not need

to deliver CER1.2P1 if the test delivery
(SCCR 723) was successful.
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Subsystem nglrinvl::yry Delivery to Release to Reason for Delivery (ifelﬁssgb New Certified
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GGEO Fall Edition2 & maybe Beta2-Edition3 ISCCP- magneto-P4
D2like-GEO. [All ISCCP-D2like HDF
products will have the same format. ]
Instantaneous Fall New PGE to produce MATCH input files. X magneto-P4
SARB
TISA Late Fall SRBAVG-GEO Beta2-Edition3. Adding magneto-P4
Averaging Model C surface fluxes and solar
insulation.
Instrument Late Fall Delivery of PGE CER1.1P7 to X86 ami-X86
(SCCR 717) platform for NPP. (Ada)
GGEO November December 4 December 11 | Betal-Edition3 delivery. magneto-P4
20
Instrument Winter Pre-processor (PGE 1.0P2) updates. magneto-P4
(C+H) & ami-P6
Clouds Late 2009 Terra and Aqua Edition3. magneto-P4
Inversion Late 2009 Terra and Aqua Edition3. magneto-P4
TISA Gridding January 2010 Betal-Edition2 delivery of new PGE X magneto-P4
CERO9.0P2 (?) for new ISCCP-D2like-Flux
(?) product. [All ISCCP-D2like HDF
products will have the same format.]
TISA Gridding February Edition2 ISCCP-D2like-Flux. magneto-P4
2010
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Instrument February Build corrects NPP-related errors magneto-P4
2010 discovered in NCT3 testing. & ami-P6

Instrument March 2010 Updates to PGE 1.1P8 for NPP. (C++) magneto-P4
& ami-P6

Instrument May 2010 Build corrects all NPP errors found so far. magneto-P4
Last Build before launch freeze date. & ami-P6

Clouds 77? Support TRMM VIRS-only processing of magneto-P4

August 2001 forward.
Inversion Two to four Support TRMM VIRS-only processing. magneto-P4
weeks after
Clouds
Instrument 77? Delivery of simulated IES PGE to support X magneto-P4

TRMM VIRS-only processing. New PGE:

CER1.0P1.
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